RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070102 Delivery Order #:06 Date: 1-02-2007

Weather: Mostly Sunny Temp. (max & min): 55 - 75 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Dave Klein and Mark Prostko (TN&A) on site at 700 hours. Security
was onsite. ERM, TRS and Gregg Drilling on site at 0700 hours. Tailgate
safety meeting at 0700 hours with crews. Safety topic today was
crushing, cutting and electrical hazards during use of power hand
tools and impact tools.

2) 0815 hours MP met with Jay Dablow to go over project status.

3) 0920 hours MP left message with Dave Mango (City of Maywood) for
information on Park metering cabinet.

4) 0920 to 1040 hours MP spoke with drilling crew to go over electrode
installation schedule.

5) John Hartley (USACE) and John Wingate (TN&A) on site at 1400 hours.

JH, JW, JD and MP walked the site and discussed status of condensate
sumps and options for connecting existing 6” PVC and CPVC piping to
recently installed sump connections. Reviewed equipment layout.
Requested ERM to consider agreeing to T&M contracts to solve going
problem with implementing design/build solutions. H&S deficiencies
were noted in ERH area, as completed well holes had not been properly
covered (listed as Item #1 under deficiencies - below).

6) TN&A will investigate the use of flexible 6” hose for potential use
in connection of the existing 6” PVC and 6” CPVC vapor lines and the
condensate sump connections.

7) Two (2) 20 CY full rolloff containers (drill cuttings) were removed
from the site today by TRS.

8) Jacques Marcillac (TN&A) called the site to obtain a schedule for
the USACE on site inspector (Rick Lainhart) to for signatures required
to manifest the removal of one of the existing 20 CY rolloff containers
on site as provided by TN&A.

9) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - East side
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of
Pemaco office trailer. A time-weighted average (TWA) of dust
concentrations as well as maximum concentration (max.) recorded by
each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1211) .000 .433
Upgradient (1010) .000 .000
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

2. Work performed by subcontractors on site and/or off site (include a complete
description) :
Subcontractors:

Environmental Remediation, Inc.(ERM) 7:00 AM ~ 5:30 PM
(1 Supervisor, 1 Project Manager)

Neil Coy and Jay Deblow were on site at 0700 hours. Jay left site at ~0830 hours.
Neil left site at 1100 hours. Jay returned to the site at 1400 hours for a
project status meeting with TN&A and USACE. Left site at 1730 hours.

Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM (1 Supervisor
and 3 technicians)

Salvador, Fred and Jess on site at 0700 hours. John Heiser on site at 1130
hours. Crew completed the interconnecting piping of all condensate sumps (except
VE-1) from the 12” PVC sump locations to the 6” stub out piping from the TC
building. 6" PVC stub outs on the upstream (north) side of the sumps were
installed with caps and backfilled. These stub outs will be tied in to the existing
6" vapor lines installed and terminated on the north side of the TC Building
in 2005. John Heiser met with John Wingate in the PM to discuss interconnecting
piping sizes located between T-101 and F-101/F-102 and between B-101/B-102 and
F-103/F-104. The Submittal for F-101/102 read 10 in. flanges, the delivered
equipment had 6 in flanges. The 6 in. flanges will work as designed, Submittal
register will be updated.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:45 PM
(1 Supervisor)

Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11
and B-61. Left site at 1645 hours. Left site at 1645 hours.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM

(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.

1. The M-11 drill rig worked on and completed electrode F-4 to 100’ bgs.
Rig then moved to electrode location E-6.

2. The B-61 drill rig worked on and completed electrode H-2 to 100’'bgs.
Rig then moved to electrode location C-6.

3. Complete and attach the daily personnel cost report at the end of this document

and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

On-site conditions which resulted in delayed progress:
None

Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):
Deficiencies (Ongoing list and newly identified)

1. Completed ERH Wells need plywood covers.

Foreseeable Issues
None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070103 Delivery Order #:06 Date: 1-03-2007

Weather: Mostly Sunny Temp. (max & min): 50 - 75 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Dave Klein and Mark Prostko (TN&A) on site at 650 hours. Security
was onsite. ERM, TRS, ICS and Gregg Drilling on site at 0700 hours.
Tailgate safety meeting at 0700 hours with crews. Safety topic today
was the status of all open boreholes in ERH area and the need to secure
these areas with safety cones and/or plywood.

2) 0900 hours TRS had a truckload of orange safety delineators (32) sent
to the site to address the safety concerns brought about in the tailgate
meeting.

3) Jacques Marcillac (TN&A) is scheduling the removal of a 20 CY rolloff
container for the week of 1/8/07. Will provide further information
to Rick Lainhart as it becomes available.

4) 0915 hours Farro Koochek (PIMA) and Christine Langfeldt (SCE) stopped
at the site to inspect the Park metering cabinet. Farro offered that
he would work on finding a copy of the Siemens shop drawing for the
Park metering cabinet and provide to TN&A as early as the end of this
week.

5) 1200 hours to 1530 hours ERM accepted and unloaded a large delivery
of treatment equipment: The equipment received will be updated on
the submittal list by Neil McCoy (ERM) .

6) 1210 hours City of Maywood sent two technicians to the site to meet
MP about a noise issue with two well vaults located on 597 street
and the circle at the end of 59 street. There are neighborhood
complaints about the noise when vehicular traffic travels over two
of the well vault lids. MP confirmed that there is a nice problem.

7) 1230 hours Ken and Andrew Clevenger met with MP (TN&A) on site to
go over the connection to condensate sump issue and review site
conditions in order to provide a proposal and options to TN&A for
making the tie-ins.

8) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - East side
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of
Pemaco office trailer. A time-weighted average (TWA) of dust
concentrations as well as maximum concentration (max.) recorded by
each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1211) .000 .536
Upgradient (1010) .000 .734
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

2. Work performed by subcontractors on site and/or off site (include a complete
description) :

3.

Subcontractors:

Environmental Remediation, Inc.(ERM) 7:00 AM ~ 4:00 PM
(1 Supervisor, 1 Project Manager)

Neil Coy on site at 0700 hours. Neil accepted delivery and unloaded treatment
equipment from ~1200 hours to 1530 hours. Materials will be inventoried and
the submittal list updated to refelcect wahat was received today.

Innovative Construction Solutions, Inc.(ICS) 7:40 AM ~ 4:00 PM (1 Supervisor
and 3 technicians)

Salvador on site at 0740 hours. Assisted Neil with off loading all treatment
equipment delivered today.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:45 PM
(1 Supervisor)

Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11
and B-61. Met with Mark Prostko at 0745 hours to go over the location of electrode
C-6. The location of electrode C-6 was moved ~ 2 feet to the northeast as there
is a 6” PVC drain line shown on one of the drawings (C-3 Rev 14) in the proximity
of the originally marked location. After a tailgate safety meeting with TN&A
concerning the issue of open boreholes in the ERH area (TMP’s, VR/CVR’s completed
to date), TRS mobilized 32 orange hi-visibility delineators to place in the
open borehole locations.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM

(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.

1. The M-11 drill rig worked on drilling and construction of electrode E-6
to 100’ bgs.

The B-61 drill rig worked on drilling and construction of electrode C-6 to 100’bgs.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

On-site conditions which resulted in delayed progress:
None

Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)
None
Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070104 Delivery Order #:06 Date: 1-04-2007

Weather: Mostly Cloudy Temp. (max & min): 47 - 67 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Mark Prostko (TN&A) on site at 650 hours. Security was onsite. ERM,
TRS, ICS and Gregg Drilling on site at 0700 hours. Tailgate safety
meeting at 0730 hours with crews. Safety topic today was the use of
high visibility safety vests on site, especially in the ERH area where
there is a high traffic situation.

2) 1100 hours to 1205 hours weekly progress meeting. Participants
included representatives from the USACE (John Hartley via phone),
TN&A (Tim Garvey via phone, John Wingate via phone, Mark Prostko and
Dave Klein at the site), and ERM (Neil Coy at the site, Jay Dablow,
Rudy Millan and third ERM member by phone) . Items discussed and results
were:

1. TN&A provided and reviewed the updated 3 week look ahead schedule.

2. TN&A to obtain drawings from PIMA for Park metering cabinet.

3. TN&A gave approval to ERM to relocate the air compressor desiccant
air dryer to the west wall of TC (plan was for dryer to be located
on north wall of electrical room) .

4. FTO has been rescheduled for delivery on or around 1/23/07.

5. ERM and TN&A agreed to expose the connection points for the
condensate sumps today. These areas were backfilled on Tuesday
1/2/07.

6. Meeting is scheduled at the site for Friday 1/5/07 with ERM, TN&A,
and USACE.

3) 1315 to 1415 hours Neil Coy (ERM) and Mark Prostko (TN&A) worked on
exposing the condensate sump connection points and 6” VE termination
locations.

4) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - East side
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of
Pemaco office trailer. A time-weighted average (TWA) of dust
concentrations as well as maximum concentration (max.) recorded by
each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1211) .000 1.279
Upgradient (1010) .001 .714
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description) :
Subcontractors:

Environmental Remediation, Inc.(ERM) 7:00 AM ~ 3:30 PM
(1 Supervisor)

Neil Coy on site at 0700 hours. Supervised ICS crew and assisted TN&A with
uncovering the connection points for the seven (7) condensate sumps recently
installed and the 6” PVC/CPVC VE lines on the north side of the TC Building.

Innovative Construction Solutions, Inc.(ICS) 7:30 AM ~ 3:30 PM (1 Supervisor
and 2 technicians)

John Heiser, Jess Cuellar and Salvador on site today installing flanges on the
existing treatment equipment currently on site inside the TC Building. Equipment
delivered to the site yesterday 1/3/07 included the following equipment numbers:

F-501 & F-502, F-403 & F-404, H-401, T-101, T-201, T-401, T-901

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM
(1 Supervisor)

Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11
and B-61.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM

(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.

1. The M-11 drill rig worked on completion of construction of electrode E-6
to 100’ bgs.

2. The B-61 drill rig worked completion of construction of electrode C-6
to 100’bgs.

3. Complete and attach the daily personnel cost report at the end of this document

and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)

None

Inspected ERH area for open borehole locations. TRS and Gregg
Drilling installed 32 high visibility delineators over the open borehole
locations.

Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070112 Delivery Order #:06 Date: 1-12-2007

Weather: Mostly Sunny Cool | Temp. (max & min): 50 - 62 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Mark Prostko (TN&A) on site at 650 hours. Security was onsite. ERM,
TRS, ICS and Gregg Drilling on site at 0700 hours. Tailgate safety
meeting at 0715 hours with crews. Safety topic today was operating
around exposed areas of underground piping and trip hazards
(condensate sump piping) .

2) ERM and ICS pressure tested three more 3 condensate sumps. DPE-A,
DPE-C and VE-2 passed 5 psig test today.

3) MP spoke to Bruce Killion (QED) and Farro Koochek (PIMA) in the
afternoon about exposition well remote panel readouts and also the
Riverfront Park metering cabinet.

4) Drilling crew worked on completion of electrode well heads and topped
off electrode boreholes with grout.

5) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - East side
of W.W. Henry Compound, and 2) Downgradient - Northwest corner of
Pemaco office trailer. A time-weighted average (TWA) of dust
concentrations as well as maximum concentration (max.) recorded by
each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)

Downgradient (1135) .026 3.237

Upgradient (1010) .002 1.153
2. Work performed by subcontractors on site and/or off site (include a complete

description) :

Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM
(1 Supervisor and 1 project director)

Neil Coy on site at 0650 hours. Supervised the pressure test of VE-2, DPE-A
and DPE-C. Provided a written inventory of fittings, valves, and flanges that
are on site inside the building.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM (1 technician)
Jess Cuellar on site for a second pressure test on three condensate sumps not
leaking under the TC slab. (DPE-A, DPE-C and VE-2) were pressure tested between
11:30 and 13:30 hours at 5 psig. Test passed. Jess spent the afternoon working
on piping take-offs inside the building for interconnecting piping of treatment
equipment.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:30 PM
(1 Supervisor)

Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11
and B-61.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:30 PM

(2 Drillers, and 3 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.

1. The M-11 drill rig completed the completion of construction of electrode
C7 to 100’bgs.

2. The B-61 drill rig worked on electrode heads and cement caps for B7, D7,
E9 and Cll are planned for Friday 1/12/07.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.
[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken) :

Second pressure test was performed on VE-2, DPE-A and DPE-C
with satisfactory (passing) results.

Deficiencies (Ongoing list and newly identified)
VE-3 found to be leaking at schedule 40 PVC 90 connection to 6"
CPVC stub up under the slab in TC Building.

Foreseeable Issues
None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070118 Delivery Order #:06 Date: 1-18-2007

Weather: Mostly Sunny Temp. (max & min): 42 - 69 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 650 hours. Security was onsite. ERM, TRS, Gregg
Drilling, ICS, and MK Environmental were on site at 0700 hours.
Tailgate safety meeting at 0700 hours with crews. Safety topic today
was HOUSEKEEPING.

2) Was advised at 0710 hours by Greg from TRS that there was
vandalism/theft of approximately 300 feet of #2 AWG Teflon jacketed
copper cable stolen from the pre-assembled electrode that was staged
on the site on the ground near the southwest corner of the ERH area
adjacent to the Park fence and newly constructed restroom facility.
MP signed in all workers and walked the site to inspect progress and
site conditiomns.

3) 0715 MP notified John Wingate and also notified the owner of OMT
Security, Otis M. Thomas, of the incident.

4) F-402 (Water Filter 7.68” diameter) delivered today.

5) 1100 hours two boxes of fittings (Grainger, McMaster-Carr) for
exposition well flanges prototype were delivered by UPS.

6) 1100 hours to 1200 hours weekly progress meeting. Participants
included representatives from the USACE (Rick Lainhart, Jim Miller
on site, John Hartley via phone), EPA (Rosie Caraway on site), TN&A
(John Wingate via phone, Mark Prostko on site), and ERM (Neil Coy
on site , Jay Dablow, Rudy Millan via phone) Items discussed and results
were:

1. TN&A provided and reviewed the updated 3 week look ahead schedule.

2. ERM advised that the following equipment was expected to be
delivered Friday (1/19/07): H-201A, H-201B, H-201C Air
Chiller/Condenser Package and PLC.

3. ERM advised of a Prep Meeting update for interconnecting piping
for Air and GW lines to be held Monday 1/22/07.

4. ERM advised that Jeffries Electric is planned to be back on site
mid-week next week (1/24/07).

5. ERM and TN&A will schedule sometime next week with Neil Coy (ERM)
for John Heiser to begin assembling first exposition well head
with fittings that arrived today.

Please refer to the 3-Week Schedule for additional details.

7 1310 hours John Hartley called to the site and spoke to MP about site
progress and schedule for next week.

8) TN&A announced Prep. Phase Meeting for Angle Drilling; to be
coordinated ASAP between TRS, Cascade Drilling, TN&A and USACE.
Details to follow as soon as meeting can be arranged.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

9) 1415 hours MP called Farro (PIMA) about Riverfront Park metering
cabinet and overhead lights inside the work area. Farro advised that
his electrician (Albert) was out of work on sick leave. He is expected
back next week to test out electric in Park including overhead lights.

J.W. had also placed several calls to Albert regarding changing-out
the 1200 Amp Park breaker and has not had a reply.

10) MP met with OMT Security personnel (Taylor) at 1630 hours. Otis was
scheduled to meet MP but has postponed site visit until Friday 1/19/07.

MP walked the site with OMT security and advised to park their vehicle
in the ERH area. MP provided an additional large rechargeable
flashlight to OMT Security for their use to provide additional light
to the personal hand held flashlight they are using. OMT meeting
for 1/19/07 will discuss liability for losses and modification of
guard routines.

11) 2030 hours MP stopped back at the site. Was met at the locked gate
by OMT Security person on guard (Taylor). MP Checked in to office
trailer, then left site.

12) Dust monitoring was performed today. The location of the upgradient
dust monitor location was changed today and noted in the log. The
monitoring schedule includes 2 units placed at the following
locations: 1) Upgradient — north side of ERH area, and 2) Downgradient -
Northwest corner of Pemaco office trailer. A time-weighted average
(TWA) of dust concentrations as well as maximum concentration (max.)
recorded by each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1135) .000 0.202
Upgradient (1010) .000 2.331

2. Work performed by subcontractors on site and/or off site (include a complete
description) :
Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:15 PM

(1 Supervisor)
Neil Coy on site at 0650 hours. Supervised ICS and MK Environmental.

Reviewed days work with Mark at 1500 hours.

MK Environmental, Inc. (MK) 0700 AM ~ 12:30 PM

(1 Supervisor)
0700 hours Mark Garon on site. He reviewed electrical panels for VC unit and

liquid ring blowers. Left site at 1230 hours.

Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM (1 technician,

1 Supervisor)
Jess Cuellar on site at 0700 hours. Worked on housekeeping issues in the morning.

1. Installed 8” Valve (V-110) on T-101.

2. Installed 8" flanges and 90 degree elbow on F-101/F-102.

3. Accepted delivery of PVC pipe for interconnecting piping inside the TC
Building.

4. Accepted and placed F-402 (water filter) inside the building.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM

(1 Supervisor)

Greg Knight (TRS) on site at 0700 hours. Supervised two drill rig crews M-11
and B-61. Concurrently, Greg worked on construction of electrodes to be installed
in the electrode locations being drilled.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM

(2 Drillers, and 3 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.

1. The M-11 drill rig worked on the drilling and construction of electrode
of E10 to 100’ bgs.

2. The B-61 drill rig worked on the drilling and construction of electrode
of C8 to 100’ bgs.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)
None

Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070123 Delivery Order #:06 Date: 1-23-2007

Weather: Mostly Sunny Temp. (max & min): 45 - 72 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg
drilling, Cascade Drilling and ICS were on site at 0700 hours. Tailgate
safety meeting at 0730 hours with crews. Safety topic today was
chemical exposure and inhalation, infection and skin absorption.
Hazards Communications and MSDS sheets for all chemicals are in TN&A
trailer. Fire Extinguisher and Eyewash inspection today by DK.

2) 0700 hours JH on site. MP called Siemens about Maywood Riverfront
Park electrical equipment and replacement of 1200A breaker. Left
message with Adrian Villegas (714) 763-3392.

3) 0730 hours AIS and LFR on site with 5 men for start-up of WW Henry
compound.

4) 0830 hours Consolidated container pickup and replacement of 20 CY
full container of C&D on site.

5) Rick Lainhart on site at ~0915 hours.

6) 1000 to 1120 hours Mobile Modular technician on site to troubleshoot
and repair broken electrical outlets inside trailer. Found bad
connections inside outlet under window in MP office. Made repairs.
Outlets working again. Also removed, air filter, cleaned and replaced.

7) 1330 to 1400 hours Level A productions on site. MP took the Level
A crew around the site for project update and H&S briefing.

8) 1430 to 1515 hours Neil Coy working on removing the MCC panel sheet
metal piece located at the bottom of framed opening.

9) 1450 hours MP ordered from Grainger, Inc. two (2) NEMA 1 combination
starters, two (2) 120V 30-110 degree range thermostats, two (2) 460V
to 120V transformers, and six (6) thermal overload protectors for
the Dayton 1/2HP 480V 3 phase dual exhaust fans located on the east
wall of TC Building.

10) Dust monitoring was performed today. The location of the upgradient
dust monitor location was changed today and noted in the log. The
monitoring schedule includes 2 units placed at the following
locations: 1) Upgradient — north side of ERH area, and 2) Downgradient -
Northwest corner of Pemaco office trailer. A time-weighted average
(TWA) of dust concentrations as well as maximum concentration (max.)
recorded by each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1135) .000 0.159
Upgradient (1010) .000 5.896
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description) :

3.

Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 5:15 PM

(1 Supervisor)

Neil Coy on site at 0650 hours. Supervised ICS crew installing piping inside
TC Building. Worked on MCC panel in PM and removed the sheet metal opening for
main conduits to allow more room inside entranceway for main conduits.

Innovative Construction Solutions, Inc. (ICS) 7:00 AM ~ 3:30 PM (3 technicians,
1l Supervisor)

Jess Cuellar, Salvador, John Heiser, and John Roehls on site at 0700 hours.
Crew worked on pipefitting inside the TC Building:

1. Re-piped 8” CPVC piping for LRBs (B-101/B-102) and installed unistrut
w/pipe clamps and bolted to the concrete floor.

2. Installed holding tank pump P-402 and 2” schedule 80 PVC piping, 2" wye
(Y-402) strainer, 2” BV (V-422), and pump adjacent to water holding tank
(T-402) .

3. Installed transfer pump P-501, 2” schedule 80 PVC piping, 2" wye (Y-501)
strainer, flow totalizer/indicater (FQI-501), and 2” BV (V-501) adjacent
to moisture separator (T-101).

4. Installed 8” schedule 80 PVC tee, 8”"x 90 degree elbow, 8” flange from
vapor skid filter (F-101/F-102) to T-101.

5. Installed sump pump (P-502), 2” schedule 80 PVC piping, 2" CV (V-504),
and 2” BV (V-505). Ground down edges of steel grate for protection of
electrical wires.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:30 PM

(1 Supervisor)

Jeff Fujita and Danny Baysa on site at 0700 hours. Supervised three drill rig
crews M-11 (Gregg), B-61 (Gregg), and CME-75 (Cascade).

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:30 PM
(2 Drillers, and 4 helpers) Equipment: B-61 (D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.
6. The M-11 drill rig worked on completion of installation of electrode E-12
to 100’ bgs. Electrode completed up to 12’ bgs.
7. The B-61 drill rig worked on drilling and installation of electrode C-9.
Electrode completed up to 12’ bgs.

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:30 PM
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck.

8. The CME75 drill rig worked on angle electrode location J-3. Drilled at
6 degree angle to 100’ bgs. Installed it back to 48.5’ bgs and placed
cement grout.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)

Safety Deficiency today by ERM. Improper use of step ladder. Top step
of ladder was being used by employee from ICS.

Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070124 Delivery Order #:06 Date: 1-24-2007

Weather: Mostly Sunny Temp. (max & min): 45 - 75 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 0645 hours. Security was onsite. ERM, TRS, Gregg
drilling, Cascade Drilling, Level A Productions (film crew) and ICS
were on site at 0700 hours. Tailgate safety meeting at 0730 hours
with crews. Safety topic today was a reminder to the crews to use
dust suppression methods on site due to extremely dry conditions.
Use of water on haul roads and reduce speed of forklifts and support
vehicles in the work zone. Reminded supervisors to complete safety
inspection reports for vehicles.

2) 0700 to 1600 hours Level A crew (2 man crew) on site to document
activities with video.

3) 0730 hours John Hartley and John Wingate on site. JW contacted the
Bob Waldenburg (driver for FTO delivery) and was advised FTO would
not be delivered Thursday 1/26/07 as planned. Truck in shop for repairs
(clutch) in Wyoming.

4) Rick Lainhart on site at ~0845 hours.

5) ~0900 hours Bill Fink (TN&A Corporate Health and Safety Director)
on site. Bill performed a safety audit of the site. Audit report
will be provided when completed by Bill Fink.

6) MP worked on putting together technical information for Transmittal
16420N-6 (Submittal for starter, thermal overloads, transformer,
thermostat and wiring schematic for 1/2hp 480V 3Ph exhaust fans).
MP provided one copy of Transmittal 16420N-6 to Rudy Milan (ERM) and
one copy to John Wingate. An additional copy remains on site for
electrical contractor Dave Jeffries.

7) 1400 hours MP called Siemens about Maywood Riverfront Park electrical
equipment and replacement of 1200A breaker. Left message with Jim
Gablesburg (714) 763-3418. Jim Gablesburg returned call and advised
to contact the Siemens sales representative for Crenshaw Electric
and work with them.

8) 1530 hours JW contacted Crenshaw Electric Siemens distributor and
provider of Maywood Riverfront Park electrical cabinet. JW then
contacted Diane at Siemens.

9) JW spoke to truck driver for FTO and was advised delivery would be
Friday 1/26/07 afternoon at the earliest. JW advised truck driver
to consider Monday 1/29/07 AM as delivery date for FTO unit to allow
time for rescheduling of crane and forklift subcontractors.

10) MP spoke to Clevenger about schedule for piping tie-ins on North side
of TC Building. Clevenger is scheduled for Tuesday 1/30/07 with
excavator.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

11) Dust monitoring was performed today. The location of the upgradient
dust monitor location was changed today and noted in the log. The
monitoring schedule includes 2 units placed at the following
locations: 1) Upgradient — north side of ERH area, and 2) Downgradient -
Northwest corner of Pemaco office trailer. A time-weighted average
(TWA) of dust concentrations as well as maximum concentration (max.)
recorded by each unit are indicated below:

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)

Downgradient (1135) .037 0.227

Upgradient (1010) .021 1.083
2. Work performed by subcontractors on site and/or off site (include a complete

description) :

3.
Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 4:30 PM

(1 Supervisor)

Neil Coy on site at 0700 hours. Supervised ICS crew installing piping inside
TC Building. Rudy Milan (Project Director) on site at 1035 hours to meet with
JW and JH. Neil installed a plug (rag) within the 1 1/2” PVC stub piping at
the bottom of VE-1. Two part epoxy 810A&B was then applied on top of the plug
and allowed to set overnight. Additional epoxy will be applied on Thursday
1/25/07.

Innovative Construction Solutions, Inc. (ICS) 7:00 AM ~ 3:30 PM (3 technicians)
Jess Cuellar and Salvador on site at 0700 hours. John Roels on site at 0845
hours. Crew worked on pipefitting inside the TC Building:
1. Crew cut down 6” schedule 80 PVC VE-1 line, installed plug in 1 1/2” PVC
line at bottom of pipe and installed approximately 4 oz. of 810AB epoxy.
2. Cut back 6” schedule 80 PVC stub ups at VE-2, DPE-A, DPE-B and DPE-D.
Installed 6” diameter x 24” length clear schedule 80 PVC with flanged
ends. VE-2 installed 6” schedule 80 PVC riser and 6” x 6” x 3" tee reduced
to 2".
Completed 2” schedule 80 PVC connection from P402 to T402 tee.
Installed 2” schedule 80 PVC tru-union CV (V-502)
Installed 36” +/- dual uni-strut pipe supports at 8” schedule 80 PVC on
piping run from carbon adsorbers (T-301/T-302) and VC unit.

U W

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM

(1 Supervisor)

Jeff Fujita and Danny Baysa on site at 0700 hours. Supervised three drill rig
crews M-11 (Gregg), B-61 (Gregg), and CME-75 (Cascade).
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM
(2 Drillers, and 4 helpers) Equipment: B-61 (D-12) HSA drill rig, M-11 (D54)
drill rig, one rubber-tired heavy duty fork 1lift, and S-17 and S-52 support
trucks.
6. The M-11 drill rig worked on completion of installation of electrode H10
to 100’ bgs. Constructed electrode from 100’ bgs up to 12’ bgs.
7. The B-61 drill rig worked on drilling and installation of electrode D9
to 100’ bgs. Constructed electrode from 100’ bgs up to 12’ bgs.

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 3:30 PM
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck.

8. The CME75 drill rig worked on completion of grouting electrode J3. Started
drilling at 8 degree angle at electrode J4 encountered concrete at 7’
bgs (old road surface). Drilled to 60’ bgs. Secured rig for the day.

4. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None. FTO unit is delayed en route due to truck repairs. FTO unit will arrive
Monday 1/29/07 1100 hours.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken) :

Deficiencies (Ongoing list and newly identified)
None

Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070126 Delivery Order #:06 Date: 1-26-2007

Weather: Mostly Sunny Temp. (max & min): 54 - 70 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg
drilling, Cascade Drilling, and ICS were on site at 0700 hours.
Tailgate safety meeting at 0730 hours with crews. Safety topic today
was discussion about electrical and electrical hazards. Inspect
extension cords daily, use double insulated or properly grounded power
tools, inspect all electrical outlets, use GFI circuit interrupters.

2) Rick Lainhart on site at ~0915 hours.

3) 1000 to 1210 hours Stan Jackson (Jacob & Heffner), MP, RL, and Neil
Coy installed QED AP-4 pump in well DB-8 to depth of 92.50’. Pump
was tested with portable air compressor using QED regulator. System
worked well. Secured well and pump for the weekend. Will exercise
the pump at DB-8 on Monday 1/29/07.

4) Belshire on site to remove three (3) 20 CY rolloff containers of drill
cuttings and dropped two (2) empty 20 CY containers.

5) MP Worked on weekly report tally of electrodes and piping completed
inside the TC Building.

6) MP arranged for Arrowhead to service water cooler on Monday 1/29/07.

7) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - north side
of ERH area, and 2) Downgradient - Northwest corner of Pemaco office
trailer. A time-weighted average (TWA) of dust concentrations as well
as maximum concentration (max.) recorded by each unit are indicated

below:
Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1135) .001 0.356
Upgradient (1010) .000 1.067
2. Work performed by subcontractors on site and/or off site (include a complete

description) :

1 of 3




RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 2:30 PM

(1 Supervisor and 1 Technician)

Neil Coy on site at 0700 hours. Supervised ICS crew installing piping inside
TC Building. Stan Jackson (Jacob & Heffner) on site to install AP-4 pump in
exposition well DB-8. Installed QED AP-4 pump to 92.5’ below well flange and
tested out. Pump, regulator and cycle counter worked well. Circulated water
back down the well. Remaining fittings for inside well vaults for the 31 remaining
exposition wells are being ordered today.

Innovative Construction Solutions, Inc. (ICS) 6:50 AM ~ 2:30 PM (2 technicians,
1l Supervisor)

Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on
pipefitting inside the TC Building:

1. Continued with the manifold for VE and DPE lines. Gear drive butterfly
valve for VE-1 line (V-101) is being field fit and at lower elevation
than V-102 through V-108 installed 1/25/07. Rick Lainhart and MP
inspected and approved the field change due to building column location.

2. Installed eight (8) 6” schedule 80 PVC tees (VE-1, VE-2, VE-3, DPE-A,
DPE-B, DPE-C and DPE-D interconnecting tees) and a tee between manifold
and T-101.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:30 PM

(2 Supervisors)

Jeff Fujita on site at 0700 hours. Danny Baysa on site at 1100 hours. Supervised
two drill rig crews B-61 (Gregg) and CME-75 (Cascade). Three (3) 20 CY rolloff
containers full of cuttings removed today.

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:30 PM
(1Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired
heavy duty fork 1lift, and S-17 and S-52 support trucks.
1. TheM-11drill rig was demobilized back to Gregg Drilling shop for scheduled
repairs. Is scheduled to return on Monday 1/29/07.
2. The B-61 drill rig worked on drilling and installation of electrode G10.
Drilled to 100’ bgs, installed electrode and grouted back to 12.5’ bgs.

Cascade Drilling, Inc. (Cascade) 7:00 AM ~ 5:45 PM
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck.

3. The CME75 drill rig worked on completion of angled electrode J4 to 100’
bgs. Rig moved to electrode location J5 at 12 degree angle, drilled to
100’ bgs and installed electrode back up to 62.5’ bgs.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)
None

Foreseeable Issues

None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070126 Delivery Order #:06 Date: 1-29-2007

Weather: Partly Cloudy Temp. (max & min): 53 - 65 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg
drilling, Cascade Drilling, and ICS were on site at 0700 hours.
Tailgate safety meeting at 0730 hours with crews. Safety topic today
was review of EM-385-1-1 Machinery & Mechanical Equipment Section
16 and Rigging Section 15. Review AHA04 and falling loads. Inspected
CRAINCO rigging materials and removed nylon straps from service.
Required CRAINCO to use steel slings and shackles for lifting the
FTO off of truck.

2) Level A production film crew subcontractor on site at ~0730 hours.

3) John Wingate on site 0745 hours.

4) Greg Garrison (Gas Company) and three (3)technicians onsite at 0800
hours. Crew probed in the ERH area in the northern area to delineate
potential gas leak discovered on December 277, 2007. Gas Company
will have lab perform soil sampling Wednesday 1/31/07 at 0930 hours.

5) Rick Lainhart (USACE) on site at ~0830 hours.

6) 0930 hours FTO unit arrived to the site.

7) 0940 hours CRAINCO on site with crane and operator.

8) Rosie Caraway (EPA) on site at ~950 hours.

9) 1000 hours an initial phase meeting for lifting the FTO unit from
the delivery truck was held with, TN&A, the STI (truck driver with
FTO unit), ERM, CRAINCO, Dunkel Bros, and USACE. Meeting conducted
by JW (TN&A) and Dave Klein (TN&A).

10) 1100 to ~1330 hours FTO unit was unloaded and placed within the TC
Building using CRAINCO 35 Ton crane and then Dunkel Bros. using two
forklifts.

11) 1500 hours MP spoke to Ken Clevenger and QED (Bruce Killion) about
scheduled work and fittings required for QED pump installation.

12) 1600 hours MP and John Hartley (USACE) discussed schedule for Tuesday
1/30/07 and Wednesday 1/31/07.

13) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - north side
of ERH area, and 2) Downgradient - Northwest corner of Pemaco office
trailer. A time-weighted average (TWA) of dust concentrations as well
as maximum concentration (max.) recorded by each unit are indicated
below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)

Downgradient (1135) 0.000 0.157

Upgradient (1010) 0.000 0.402
2. Work performed by subcontractors on site and/or off site (include a complete

description) :

Subcontractors:

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM

(1 Supervisor, 2 Operators Dunkel Bros., Two (2) forklifts)

Neil Coy on site at 0700 hours. Supervised ICS/Jacob & Heffner crews installing
piping inside TC Building. Dunkel Bros. on site with two (2) forklifts and
two (2) operators to move FTO unit into place once CRAINCO spotted unit. Dunkel
Bros. jockeyed the FTO unit inside the TC Building after CRAINCO placed it
partially inside. Dunkel Bros. completed unloading the stack fittings and left
the site at ~ 1300 hours.

Innovative Construction Solutions, Inc. (ICS) 6:50 AM ~ 3:30 PM (3 technicians,
1l Supervisor)

Jess Cuellar, John Roels, Salvador and new technician Larry Gill on site at
0700 hours. Crew worked on pipefitting inside the TC Building:

1. Continued with the manifold for VE and DPE lines. Installed VE-1 gear
drive butterfly valve (V-101), installed two (2) 6” schedule 80 PVC
90’s from VE-1 to manifold. 1Installed two (2) 6” flanges schedule
80 PVC, ~3’ x 6" spool piece of schedule 80 PVC pipe, three (3) 6”
schedule 80 PVC 90’'s, 1.5’ piece of 6” schedule 80 PVC pipe, and
connected to butterfly valve V-109 on inlet of T-101.

2. Outlet of T-101 installed 2- 6” schedule 80 PVC 90's, 1- 2.5’ x 6”
schedule 80 PVC pipe, 1- 3.5” x 6” schedule 80 PVC pipe to inlet of
F-101/F-102.

3. Installed P-501 and connected 2” schedule 80 PVC suction line to T-101.
Installed 2” schedule 80 PVC discharge including 2” PVC flanges at
pump from P-501 with the following fittings: 2” PVC CV (V-502), 2”
PVC BV (V-503), five (5) 2” schedule 80 PVC 90’'s, ~ 12’ of 2” schedule
80 PVC pipe, four (4) 2” PVC flanges, and one 91) 2” schedule 80 PVC
tee.

4. Installed flanged BV (V-505) at 90 degree for P-502 (sump pump) and
installed 2” schedule 80 PVC x 6’ long pipe stub.

5. Installed 3” schedule 80 PVC piping for F-403/F-404 filters. Installed
3" BV's (V-425, V-426, V-427, V-428 and V-429). Installed two (2) 3"
schedule 80 PVC tees.

6. Installed 6” to 8” schedule 80 PVC thread x PVC adapter for inlet to
B-301 (blower).

Jacob & Heffner 700 AM ~ 3:30 PM (2 technicians)
Stan Jackson and helper worked with the ICS crew with pipefitting work detailed
above.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM

(2 Supervisors)

Jeff Fujita on site at 0700 hours. Supervised three drill rig crews M-11, B-61
(Gregg) and CME-75 (Cascade) .

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM
(1 Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired
heavy duty fork 1ift, and S-17 and S-52 support trucks.
The M-11 drill rig worked on drilling and installation of electrode H-3
and grouted back to 12’ bgs.
2. The B-61 drill rig worked on drilling and installation of electrode F-11
to 100’ . Installed back to 50’ bgs.

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:00 PM
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck.

3. The CME75 drill rig worked on completion of angled electrode J5 and grouted
back to 12’ bgs.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

Deficiencies (Ongoing list and newly identified)

None

Foreseeable Issues

None

Initial Phase meeting for lifting FTO unit and placing inside
TC Building conducted at 1000 hours. Report will be provided as separate
document.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070131 Delivery Order #:06 Date: 1-31-2007

Weather: Partly Cloudy Temp. (max & min): 50 - 68 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) MP (TN&A) on site at 0655 hours. Security was onsite. ERM, Dave Jeffries
electrical, TRS, Gregg Drilling, Cascade Drilling, ICS, Jacob &
Heffner, MK Environmental were on site at 0700 hours. Tailgate safety
meeting at 0730 hours with crews. Safety topic today was housekeeping,
slips trips and falls with open excavation on north side of TC Building.

2) John Hartley on site ~0730 hours.

3) 0800 to 0930 Gas Company on site with lab to continue soil sampling
in ERH area near electrodes F-4 and E-5 to delineate gas pipeline
area to be excavated and repaired. MP and DK met with Greg Garrison
(Gas Company Manager) and discussed Tuesday 2/6/07 as the first date
for excavation and repairs to be made by Gas Company.

4) 0900 hours the three (3) thermal overloads for combination starters
back ordered arrived today.

5) Rick Lainhart on site ~ 0900 hours. Was on site all day for inspections.

6) 1300 hours John Wingate and Edwin M. (Earth Tech) on site for an
inspection of FTO unit. JW to provide details.

7 1400 hours MP, JH and RL inspected the north side of the TC area where
all pipes have been exposed for tie-in to TC Building.

8) 1500 hours MP met with Neil Coy and J&H crew to discuss scheduling
well vault piping. Well vault piping will begin Thursday 2/1/07.

9) 1545 hours met with Dave Jeffries and JH to discuss exhaust fans in
electrical and storage rooms. Agreed that TN&A would purchase two
speed switches for the exhaust fans installed by CLEVECO.

10) Dust monitoring was performed today. The monitoring schedule includes
2 units placed at the following locations: 1) Upgradient - north side
of ERH area, and 2) Downgradient - Northwest corner of Pemaco office
trailer. A time-weighted average (TWA) of dust concentrations as well

as maximum concentration (max.) recorded by each unit are indicated
below:
Daily
Area (Unit #)
TWA (mg/m3) Max (mg/m3)
Downgradient (1135) 0.000 0.114
Upgradient (1010) 0.000 0.590

2. Work performed by subcontractors on site and/or off site (include a complete
description) :
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Subcontractors:

Clevenger Construction, Inc. (General subcontractor)
7:00 AM ~ 4:30 PM with one (1) hour lunch

(1 laborer/technician subcontractor)

Equipment: None

1. Technician hand excavated all lines on north side of TC exposed with Bobcat
yesterday. Identified piping, marked pies and took photos. Unloaded and
staged 1 1/2”, 3” and 6” schedule 40 PVC pipe and fittings required for
VE, DPE, GW, ABS and signal conduit tie-ins.

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM

(1 Supervisor)

Neil Coy on site at 0700 hours. Supervised ICS/Jacob & Heffner and MK
Environmental crews installing piping inside TC Building.

MK Environmental, Inc. (MK) 0700 AM ~ 4:00 PM

(1 Supervisor)

0700 hours Mark Garon on site. Worked on treatment equipment with ICS/ERM and
J&H crew.

Jeffries Electrical 7:00 AM ~3:30 PM (1 Supervisor, 3 technicians)
Jeffries Electric crew remobilized today. Crew worked on the following:

1. Moved main power panel to the north 3” to provide clearance for
northernmost 4” PVC electrical main power conduit in the electrical
room.

2. Relocated VC Package control panel on north wall TC Building near west
side of northern rollup doorway to accommodate the 8” schedule 80 PVC
piping to FTO unit.

3. Installed ~ 40’ of 2” steel conduit overhead from VC package (H-201A-B)
control panel towards the electrical room using the unistrut supports
installed previously.

4. Installed wiring from LRB motors (B-101/B-102) to LRB control panel.

Innovative Construction Solutions, Inc. (ICS) 6:50 AM ~ 3:30 PM (3 technicians)
Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on
pipefitting inside the TC Building:
1. Installed three (3) 3” schedule 80 PVC 90’s and ~ 30’ of 3” schedule
80 PVC pipe from F-403/F-404 to T-303/T-304.
2. Installed 8” schedule 80 PVC pipe x ~6', two (2) 8” schedule 80 PVC
90’s between B-301 and tied into T-301/T-302.
3. Cut down 6” schedule 80 PVC outer containment pipe stub ups for GW-1,
GW-2 and GW-3 inside TC Building along north wall. Installed three
(3) 3" schedule 80 PVC couplings, three (3) 3” schedule 80 PVC pipe
X ~3’ and installed CV’'s V-401, V-403, V-405 and BV's V-402, V-404
and V-406.
4. Installed 3” schedule 80 PVC bulkhead fitting, 3” schedule 80 PVC x
MPT adapter, 3” schedule 80 PVC 90 and 2’ length of pipe from T-101
(inlet to T-101 from GW header) .
5. Installed two (2) 8” schedule 80 PVC 90’'s, 8” schedule 80 PVC x ~2'
pipe and flame arrestor FA-301 between 8” line from T-301/T-302 and
VC package.
6. Installed air compressor piping 1 1/2"” galvanized steel pipe from
receiver tank T-601, installed BV’s V-601, V-604, V-605, CV-101
solenoid, and regulator R-601.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Jacob & Heffner 7:00 AM ~ 3:30 PM (2 technicians)

Stan Jackson and Sal Sanchez worked with the MK Environmental and ICS with
pipefitting work detailed above.

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 6:00 PM
(1 Supervisor)

Paul Bianco on site at 0700 hours. Supervised three drill rig crews M-11, B-61
(Gregg) and CME-75 (Cascade).

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM
(1 Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired
heavy duty fork 1lift, and S-17 and S-52 support trucks.
1. The M-11 drill rig worked on completion of electrode G-3 and started
drilling on electrode location G-4. Drilled and completed electrode back
to 12’ bgs.

2. The B-61 drill rig worked on drilling and installation of electrode F-10
to 12’ bgs.

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:00 PM
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck.

3. The CME75 drill rig continued to work on installation of electrode J6
to 10’ bgs. Rig moved to electrode J7 and began drilling.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,

or F-Final and include satisfactory work completed or deficiencies with action
to be taken) :

Deficiencies (Ongoing list and newly identified)
None
Foreseeable Issues

None
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: ERM

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20070131 Delivery Order #:06 Date: 1-31-2007

Weather: Partly Cloudy Temp. (max & min): 50 - 68 Rainfall (in): O

Work performed today by ERM and subcontractors on site and/or off site:

ERM, Dave Jeffries electrical, ICS, Jacob & Heffner, MK Environmental were on
site at 0700 hours. Tailgate safety meeting at 0730 hours with crews. Safety
topic today was housekeeping, slips trips and falls with open excavation on
north side of TC Building.

Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM

(1 Supervisor+l QA Supervisor)

Neil Coy on site at 0700 hours. Supervised ICS/Jacob & Heffner and MK
Environmental crews installing piping inside TC Building. Debbie Taege on site
at 0800 to perform QA duties.

MK Environmental, Inc. (MK) 0700 AM ~ 4:00 PM

(1 Supervisor)

0700 hours Mark Garon on site. Worked on treatment equipment with ICS/ERM and
J&H crew.

Jeffries Electrical 7:00 AM ~3:30 PM (1 Supervisor, 3 technicians)
Jeffries Electric crew remobilized today. Crew worked on the following:

1. Moved main power panel to the north 3” to provide clearance for
northernmost 4” PVC electrical main power conduit in the electrical
room.

2. Relocated VC Package control panel on north wall TC Building near west
side of northern rollup doorway to accommodate the 8” schedule 80 PVC
piping to FTO unit.

3. Installed ~ 40’ of 2” steel conduit overhead from VC package (H-201A-B)
control panel towards the electrical room using the unistrut supports
installed previously.

4. Installed wiring from LRB motors (B-101/B-102) to LRB control panel.

Innovative Construction Solutions, Inc. (ICS) 6:50 AM ~ 3:30 PM (3 technicians)
Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on
pipefitting inside the TC Building:
1. Installed three (3) 3” schedule 80 PVC 90’'s and ~ 30’ of 3” schedule
80 PVC pipe from F-403/F-404 to T-303/T-304.
2. Installed 8” schedule 80 PVC pipe x ~6’, two (2) 8” schedule 80 PVC
90’'s between B-301 and tied into T-301/T-302.
3. Cut down 6” schedule 80 PVC outer containment pipe stub ups for GW-1,
GW-2 and GW-3 inside TC Building along north wall. Installed three
(3) 3" schedule 80 PVC couplings, three (3) 3” schedule 80 PVC pipe
x ~3’ and installed CV’s V-401, V-403, V-405 and BV’s V-402, V-404
and V-406.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

4. Installed 3” schedule 80 PVC bulkhead fitting, 3” schedule 80 PVC x
MPT adapter, 3” schedule 80 PVC 90 and 2’ length of pipe from T-101
(inlet to T-101 from GW header) .

5. Installed two (2) 8” schedule 80 PVC 90’s, 8” schedule 80 PVC x ~2'
pipe and flame arrestor FA-301 between 8” line from T-301/T-302 and
VC package.

6. Installed air compressor piping 1 1/2"” galvanized steel pipe from
receiver tank T-601, installed BV’s V-601, V-604, V-605, CV-101
solenoid, and regulator R-601.

Jacob & Heffner 7:00 AM ~ 3:30 PM (2 technicians)
Stan Jackson and Sal Sanchez worked with the MK Environmental and ICS with
pipefitting work detailed above.

Quality Assurance/Quality Control Notes:

Begin QA of treatment system construction to date (plumbing/equipment). Slight
modifications from P&ID observed. Discussed with Neil and ICS and these changed have
been approved, but need to be updated on the final red-line drawings. One complete
set of dwgs have been brought to the site and all red-lines need to be updated and initialed
on this copy. Mark and Neil will complete this and keep the official red-line set in
the TN&A trailer.

ERM and ICS discuss possible support issues with skid clips (47).

Outcome: Resolved and will anchor the skids per skid design (bolt through manufactured
hole into concrete).

On-site conditions which resulted in delayed progress:
None.

Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or F-Final
and include satisfactory work completed or deficiencies with action to be taken):

Deficiencies (Ongoing list and newly identified): None

Foreseeable Issues: None

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY ERM AND
EACH ERM SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP
ARE IN COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Debbie Taege

Contractor's designated quality control representative
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